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MEETING MINUTES

Members in attendance:
e Elston Grubaugh
e Tom Davis
e Kevin Dahl
o Jeffrey Kramer

e Members absent: Courtney Arviso, Craig Colvin, and Kenneth Baughman

Others in attendance:
e Frank Sanchez, Deputy County Engineer
¢ David Ruvalcaba, Civil Engineer- Flood Control
e Ed Feheley, Deputy County Attorney

. Call to Order and Roll Call

Chairman Elston Grubaugh called the meeting to order at 9:05 a.m. A quorum was verified.

Call to Public
No public present.
Approval of Minutes — Reqular Meeting of September 3, 2020

Tom Davis made a motion to approve the minutes of the September 3, 2020 Flood Control
Advisory Board meeting.

Jeffrey Kramer seconded the motion.

Motion carried 4-0.

Projects Update (FY20)
Frank Sanchez gave a brief update on the projects listed below:

A. Smucker Park: Elston inquired about the changes he heard were occurring with
Smucker Park. Frank explained the specifications had been revised to better facilitate the
project. The changes are being forwarded to the consultant to incorporate, and then on to
ADWR for review. Once approved, Frank indicated the project should go out to bid late
January or early February 2021. Frank stated the plans are not being changed; only the
contract times and Notice to Proceed.

Elston asked about the project costs increasing. Frank responded that the BOS authorized
use of the contingency and emergency funds from the Flood Control account be utilized if
bidding goes over $14 million.

Jeffrey Kramer asked if any external costs were lost on the project. Frank explained that
the BOS felt it was a wash and was comfortable walking away from the contract and
releasing the contractor. Frank confirmed that the monies lost were paid out to the
consultant for construction administration.
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B. Wellton’s Coyote Wash Channelization Project: Frank stated that the BOS approved
the plans and authorized advertisement of project. Currently, waiting on relocation of a
family within the project limits. Frank expects to have out to bid in January and have a
contractor on board when family has moved.

Elston asked what the hold-up was on relocating the family. Frank responded that the
family was having a house built and should be complete by February / March.

C. Weliton’s Area Drainage Improvements: Frank reported they are working with the
consultant to finalize the plans, close to 100%. The IGA was approved by Wellton and
scheduled to be presented to BOS in January. Frank indicated that project may have to
be pushed back another year if Smucker Park goes over budget.

D. South Somerton’s Area Drainage Improvements: Frank explained that project was
currently out to bid. The bid opening scheduled for Dec 10, 2020. The project has three
separate plans. The concept was to bid out all three together but issue the NTP on two
phases, so utility companies had time to relocate the utilities. Project estimated costs are
$4.3 million, sharing costs with City of Somerton for $500,000.

E. Retention Basin Upgrades: Frank described upgrades to three basins, San Luis,
Somerton and City of Yuma. The San Luis basin would discharge into the BOR, which a
license would be required. Tom stated that it would be a dual license with the BOR and
the YCWUA. Tom would check with staff to see if the project plans were received by BOR.
Frank would send plans to Tom if needed. Frank mentioned that they would develop an
IGA for San Luis and City of Yuma for the maintenance on the improvements.

F. Facility Maintenance (Drainage Well Discharge Line Replacement): Frank stated
project complete this fiscal year. No issues reported and discharge lines have been
replaced and pumps are working properly now.

G. Overall Maintenance: Frank reported that money was set aside this year for
maintenance. The goal was to inspect all pumps and basins to fix any deficiencies at any
of the facilities.

David Ruvalcaba gave a detailed report of his progress with the inspections, along with a
new project at the Walnut Basin.

5. Meeting Schedule:
Elston discussed the meeting dates for 2021 and asked if any issues with the proposed

schedule. No comments on meeting dates. Schedule accepted as stated.

6. Roundtable: Frank discussed the Walnut Basin project.
Elston brought up the retention basin Wellton projects. He mentioned a couple conflicts were
discovered while reviewing the plans.

7. Adjourn
The meeting adjourned at 9:32 a.m.

These minutes were approved apd accepted on this 4" day of March, 2021.

Elston Grubaugh, Chairman



